



YEAKIN POLYMER LIMITED

Corporate office: 23/6, Mirpur Road,
Rupayan Shelford, 15th Floor, Suit # G-14
Shamoly, Mohammadpur, Dhaka-1207

PRICE SENSITIVE INFORMATION

This is for information of all concerned that the Board of Directors of Yeakin Polymer Limited in its 99th meeting held on 24th December, 2017 at 5.45 p.m. at the corporate office of the company at 23/6, Mirpur Road, Rupayan Shelford, 15th Floor, Shamoly, Mohammadpur, Dhaka-1207, has discussed very important issues and has taken following price sensitive decisions.

“The company needs to change the total factory machineries layout plan for installation of the new capital machinery according to newly constructed shed and established electricity connectivity. Locally, layout set up is to be started from December 26, 2017 and foreign expert will start their work from January 2018. It will take two months to complete the whole process. Hence, company’s major production process will be halted from December 26th 2017 to February 25th 2018. During this period company will be able to produce 25% of its capacity”

Place: Dhaka

Dated: 24.12.2017

By order of the Board of Director

Sd/=

Md. Akhtaruzzaman

Company Secretary